

Anthony S. Pisarri, P.E., P.C.
CONSULTING ENGINEER
3 Rosalind Drive
Cortlandt Manor, New York 10567

(914) 739-6580
(914) 734-9121 Fax

September 24, 2013

Honorable Members
Town of Dover Planning Board
126 East Duncan Hill Road
Dover Plains, New York 12522

Re: Westchester Modular Homes, Inc.
RMWC / WMH Lot line Change
Project Sequencing for Switching Water Sources

Dear Members of the Board,

At our last meeting, a question was raised as to the sequencing that would be used in switching the water sources from the original wells 1 and 2 to the new wells 3 and 4. The following is the procedure we intend to use:

- All approvals must be received from the appropriate agencies.
- The lot line change plat must then be signed by the Chairman.
- Prior to filing the map, all piping and electrical work will be done in preparation for putting wells 3 and 4 online.
- Once the piping, valves and electrical work have been installed, the map will be filed and wells 3 and 4 will be put online. Wells 1 and 2 will be taken offline at this time

As an extra safety factor, keep in mind that well 2 will be inside the new RMWC parcel. If, for any reason there is a delay, well 2 is more than adequate to handle the present water usage.

Yours truly,



Anthony S. Pisarri, P.E., P.C.
Cc: Mr. Charles Hatcher, W.M.H., Inc.